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ESTIMATE RUN 01/17/2018

ESTIMATE SUMMARY 13:41:48

CONTID: C20840         ESTIMATE NO: 0005 FINL 2005

PCN: 20840-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 6 EAST OF STERLING PERCENT TIME:

PROJECT NO: STA006A-057                   

SH 6 EAST OF STERLING

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

6215 CLEAR CREEK PARKWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,300,402.79 PARTICIPATING $ $ 3,985.70

AWARD PROJECT AMT: 7,860,100.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 117,901.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.57

WORK DAYS

WORK DAYS

100.00%

0.00

3,985.70

3,985.70

121,887.21

$

$

$

$

8,300,402.79

0.00

8,300,402.79

0.00

8,300,402.79

0.00

0.00

8,300,402.79

0.00

AMOUNT DUE 8,300,402.79 121,887.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 121,887.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

69.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/14/2017

08/14/2017

12/20/2017

12/20/2017

01/17/2018

04/06/2017

04/18/2017

05/03/2017

08/14/2017
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PCN: 20840-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA006A-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Embankment Protector Type 3 5.000

0.000

202-00023  
 

4,750.005.000

0.00

5.000

EACH

950.00000

0010 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

95.00000

0015 Blading 112.000

0.000

203-01500  
 

16,240.00112.000

0.00

112.000

HOUR

145.00000

0020 Erosion Log Type 1 (12 Inch) 240.000

0.000

208-00002  
 

1,320.00240.000

0.00

240.000

LF  

5.50000

0025 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.25000

0030 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,750.00000

0035 Removal and Disposal of Sediment (Labor) 76.000

0.000

208-00103  
 

3,040.0076.000

0.00

76.000

HOUR

40.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

75.00000

0045 Erosion Control Management 3.000

0.000

208-00207  
 

1,530.003.000

0.00

3.000

DAY 

510.00000

0050 *Reset Mailbox Structure (Type 1) 4.000

0.000

210-00011  
 

1,040.004.000

0.00

4.000

EACH

260.00000

0055 Seeding (Native) 2.000

0.000

212-00006  
 

4,200.002.000

0.00

2.000

ACRE

2,100.00000
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PCN: 20840-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA006A-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Soil Conditioning 2.000

0.000

212-00032  
 

2,200.002.000

0.00

2.000

ACRE

1,100.00000

0065 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

2,100.00000

0068 Spray-on Mulch Blanket 2.000

0.000

213-00012  
 

8,480.002.000

0.00

2.000

ACRE

4,240.00000

0070 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

10.50000

0073 Soil Reten Blanket (S-C)(BioD Cl 1) 1) 204.000

0.000

216-00201  
 

532.44204.000

0.00

204.000

SY  

2.61000

0075 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

0.000.000

0.00

0.000

TON 

23.75000

0080 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

294,027.000

0.000

310-00610  
 

558,651.30294,027.000

0.00

294,027.000

SY  

1.90000

0085 Hot Mix Asphalt (Patching) (Asphalt) 13.860

0.000

403-00720  
 

2,286.9013.860

0.00

13.860

TON 

165.00000

0090 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 77,886.440

0.000

403-34751  
 

6,308,801.6477,886.440

0.00

77,886.440

TON 

81.00000

0095 Emulsified Asphalt (Slow-Setting) 11,500.000

0.000

411-10255  
 

30,245.0011,500.000

0.00

11,500.000

GAL 

2.63000

0100 Riprap (9 Inch) 13.420

0.000

506-00210  
 

3,489.2013.420

0.00

13.420

TON 

260.00000
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PCN: 20840-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA006A-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Curb Type 6 (Section M) 2,815.000

0.000

609-60011  
 

25,335.002,815.000

0.00

2,815.000

LF  

9.00000

0110 *Delineator (Drivable Concrete Installation) (Type I) 248.000

0.000

612-00101  
 

33,480.00248.000

0.00

248.000

EACH

135.00000

0115 *Delineator (Drivable Concrete Installation) (Type II) 39.000

0.000

612-00102  
 

5,460.0039.000

0.00

39.000

EACH

140.00000

0120 *Delineator (Drivable Concrete Installation) (Type 
III) 

26.000

0.000

612-00103  
 

3,770.0026.000

0.00

26.000

EACH

145.00000

0125 Rumble Strip 119,280.000

0.000

614-80385  
 

9,542.40119,280.000

0.00

119,280.000

LF  

0.08000

0130 Embankment Protector Type 3 5.000

0.000

615-00030  
 

2,250.005.000

0.00

5.000

EACH

450.00000

0135 12 Inch Drainage Pipe (Class 0) 113.000

0.000

624-20012  
 

5,424.00113.000

0.00

113.000

LF  

48.00000

0140 Construction Surveying 1.000

0.000

625-00000  
 

18,000.001.000

0.00

1.000

L S 

18,000.00000

0145 *Mobilization 1.000

0.000

626-00000  
 

245,582.001.000

0.00

1.000

L S 

245,582.00000

0150 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0155 Modified Epoxy Pavement Marking 777.000

0.000

627-00008  
 

57,498.00777.000

0.00

777.000

GAL 

74.00000
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PCN: 20840-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA006A-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Pavement Marking Paint (High Build) 2,549.000

0.000

627-00013  
 

91,764.002,549.000

0.00

2,549.000

GAL 

36.00000

0165 Preformed Thermoplastic Pavement Marking 494.000

0.000

627-00070  
 

6,669.00494.000

0.00

494.000

SF  

13.50000

0170 Adjust Monument Box 2.000

0.000

629-01210  
 

1,600.002.000

0.00

2.000

EACH

800.00000

0175 *Flagging 4,387.000

0.000

630-00000  
 

107,481.504,387.000

0.00

4,387.000

HOUR

24.50000

0180 *Pilot Car Operation 898.000

0.000

630-00001  
 

53,880.00898.000

0.00

898.000

HOUR

60.00000

0185 *Traffic Control Inspection 36.000

0.000

630-00007  
 

6,480.0036.000

0.00

36.000

DAY 

180.00000

0190 *Traffic Control Management 83.000

0.000

630-00012  
 

74,700.0083.000

0.00

83.000

DAY 

900.00000

0195 *Construction Traffic Sign (Panel Size A) 63.900

7.100

630-80341  
 

5,254.0071.000

525.40

71.000

EACH

74.00000

0200 *Construction Traffic Sign (Panel Size B) 68.400

7.600

630-80342  
 

7,448.0076.000

744.80

76.000

EACH

98.00000

0203 Vert Panel 18.000

2.000

630-80350  
 

700.0020.000

70.00

20.000

EACH

35.00000

0205 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

14,000.004.000

1,400.00

4.000

EACH

3,500.00000
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PCN: 20840-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA006A-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0208 Flash Arrow Panel (C Ty) 0.900

0.100

630-80358  
 

750.001.000

75.00

1.000

EACH

750.00000

0210 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

38.00000

0213 Port Traf Speed Monitor 1.800

0.200

630-80367  
 

3,200.002.000

320.00

2.000

EACH

1,600.00000

0215 *Traffic Cone 198.000

22.000

630-80380  
 

2,310.00220.000

231.00

220.000

EACH

10.50000

0220 *Delineator (Type I) (Temporary) 265.500

29.500

630-80401  
 

6,195.00295.000

619.50

295.000

EACH

21.00000

0225 Mobile Pavement Marking Zone 3.000

0.000

630-80520  
 

6,600.003.000

0.00

3.000

DAY 

2,200.00000

0228 Mobile Attenuator 11.000

0.000

630-85041  
 

5,665.0011.000

0.00

11.000

DAY 

515.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Asphalt Pavement Incentive 314,796.170

0.000

700-70012  
 

314,796.17314,796.170

0.00

314,796.170

F A 

1.00000

0245 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20840-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA006A-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 F/A Roadway Smoothness Incentive 124,030.720

0.000

700-70018  
 

124,030.72124,030.720

0.00

124,030.720

F A 

1.00000

0255 F/A Asphalt Cement Cost Adjustment 59,835.000

0.000

700-70019  
 

59,835.0059,835.000

0.00

59,835.000

F A 

1.00000

0260 F/A On-The-Job Trainee 1,862.000

0.000

700-70023  
 

1,862.001,862.000

0.00

1,862.000

F A 

1.00000

0265 F/A Phone Service 534.520

0.000

700-70220  
 

534.52534.520

0.00

534.520

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 8,253,402.793,985.708,253,402.79CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0280 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0285 Sanitary Facility 1.000

0.000

620-00020  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

CAT 47,000.000.0047,000.00CURRENT AMT0400 $ $ $

$ 8,300,402.793,985.70$8,300,402.79$CURRENT AMTPROJECT TOTAL


